CCAQS PROJECT SUMMARY

No. CRPAQS Project ( Existing Funds ) Budget Status Lead for Write-up Project Sub-Group Members
1 Improve emission estimates for urban ammonia sources $75,000 PC Approved SOW Development
2 Develop improvements to WRF to address performance deficiencies and
application to winter episodes $150,000 PC Approved SOW Development Yin, ARB Tanrikulu, Sweet, Arcemont, Coleman
3 Develop improvements to the PM2.5 inventory to better reconcile with ambient
measurements $200,000 PC Approved SOW Development Taylor, ARB; GICG CCOS Gridded Inventory Coordination Group, GICG
4 Update of CRPAQS conceptual model and synethsis of results $100,000 PC has already approved funding Watson/Magliano
5 Conservation management practices evaluation $100,000 District directed funding Sweet Ag-Tech (On-going)
6 Raisin harvesting emissions study $20,000 PC has already approved funding Sweet Ag-Tech
7 Chemical speciation of samples from 2 urban monitors in the SJV for one year $60,000 High end of range is $180,000 for more years  |Klassen; Nunes; Shaw
8 Chemical speciation of samples from 1 rural monitor in the SJV for one year $75,000 High end of range is $150,000 for more years  |Klassen; Nunes; Shaw
TOTAL: EXISTING CRPAQS FUNDS $780,000
Project# CCOS Project ( Existing Funds ) Budget Status Lead for Write-up Project Sub-Group Members
Integration and Synthesis (I&S)
11I-10  |Link Data Analysis and Modeling Efforts (111-10) $100,000 Merging; Awaiting TC Approval Reynolds
11I-19  |Refine Conceptual Model (111-19) $100,000 Merging; Awaiting TC Approval Reynolds
11120  |Integrate CCOS and CRPAQS Findings (111-20) $80,000 Merging; Awaiting TC Approval Reynolds
Prepare and Publish CCOS Summary Document, Scientific Papers, Final
11121 |Synthesis Document and hold CCOS Conference (I11-21) $110,000 Merging; Awaiting TC Approval Reynolds
Subtotal $390,000
Emission Inventory Development (EID)
Develop factors to represent seasonal trucking in base year and future CCOS
modeling inventories (N3); AND
Improve the temporal and spatial distribution of on-road motor vehicle emissions
N3 & N9 |on weekend days (N9) $325,000 PC Requested More Info Benjamin/Sax, ARB CCOS Gridded Inventory Coordination Group, GICG
Subtotal $325,000
Model Development & Evaluation (MD&E)
N12  Reinvestigate September 2000 episode (N12) $80,000 Inactive - DROP??????7? Kaduwela, ARB
1lI-14  Provide web access of modeling results (I11-14) $30,000 Inactive - DROP??????? (CCOS New #7) Tanrikulu
| Subtotal| $110,000 |
| Corroborative Data Analysis (CA) | | |
Technical review and summary of CCOS results that could be used as
1lI-8a  corroborative analysis (lIl-8 Part 1) (Scope was refined at PC Mtg) $35,000 Inactive - DROP?????7?7? Kaduwela, ARB
Review, develop, and evaluate improved approaches for corroborative analyses
11I-8b  |(11I-8 Part 2) $130,000 Awaiting TC discussion and PC approval Sweet Tanrikulu
Subtotal $165,000
TOTAL: EXISTING CCOS FUNDS $990,000
Project# CCOS Project ( New Funds ) Budget Status Lead for Write-up Project Sub-Group Members
Develop improvements to spatial and temporal allocation of mobile source
1 emission estimates $300,000 PC Requested More Info Benjamin/Sax, ARB CCOS Gridded Inventory Coordination Group, GICG
2 Develop improvements to construction emission estimates $100,000 PC Requested More Info Benjamin/Sax/Livingston, ARB CCOS Gridded Inventory Coordination Group, GICG
Shaw, Anderson, Bohnenkamp, Reynolds, Arcemont,
3 Improve characterization of wildfire emissions and O3 formation mechanisms $200,000 PC Approved SOW Development Magliano/District Work Group Sweigert, Zulawnick
4 Establish account for administrative expenses $50,000 " Sweet
Develop information to support feasibility studies identified in SJV and SMAQMD
5 O3 SIPs $300,000 "
6 Characterize upwind ozone precursor measurements $250,000 Contract approved by PC Tanrikulu, BAAQMD
7 Establish funding for computer equipment and support $250,000 On Hold Policy Committee
Tanrikulu, Arcemont, Sweet, Coleman,
8 Expand O3 cluster analysis to address PM $90,000 PC Approved SOW Development Paloglozu, Shah/Larsen, ARB Shipp, Zulawnik, Kaduwela, Avise
TOTAL: NEW CCOS FUNDS $1,540,000
Project# Other, Potential Funding Considerations Budget Status Lead for Write-up Project Sub-Group Members
Awaiting Avail. CCOS/CRPAQS Funds
Opt-1  |Co-funding of Central-Southern California Biogenic Emissions Validation Project $300,000 (e.g. savings from above, etc) Avise, ARB
TOTAL - Other Funding Considerations $300,000
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CCAQS PROJECT PROGRESS
Develop TC PC Develop TC RFP Contractor PC Study Ag. Contract Contract Contract
No. CRPAQS Project ( Existing Funds ) SoOwW Approv. Approv. RFP Approv. Release |Selection Approv. Approv. Number Start End
1 Improve emission estimates for urban ammonia sources TBD
2 Develop improvements to WRF to address performance deficiencies and
application to winter episodes (done) July 4 v 4 v v v v
3 Develop improvements to the PM2.5 inventory to better reconcile with ambient
measurements ~ AUG
4 Update of CRPAQS conceptual model and synethsis of results ~AUG DRI (Watson) 11/3/06
5 Conservation management practices evaluation TBD USDA-ARS 11/13/08 3/09/09-1PM 3/09| 12/31/2011
6 Raisin harvesting emissions study TBD thd 3/28/08
7 Chemical speciation of samples from 2 urban monitors in the SJV for one year SEPT??
8 Chemical speciation of samples from 1 rural monitor in the SJV for one year SEPT??
Develop TC PC Develop TC RFP Contractor PC Study Ag. Contract Contract Contract
Project# CCOS Project ( Existing Funds ) SOwW Approv. Approv. RFP Approv. Release |Selection Approv. Approv. Number Start End
Integration and Synthesis (I&S)
111-10  |Link Data Analysis and Modeling Efforts (I11-10) OCT Reynolds
11I-19  |Refine Conceptual Model (111-19) OCT Reynolds
111-20  |Integrate CCOS and CRPAQS Findings (I11-20) OCT Reynolds
Prepare and Publish CCOS Summary Document, Scientific Papers, Final
11I-21  |Synthesis Document and hold CCOS Conference (I11-21) OCT Reynolds
Emission Inventory Development (EID)
Develop factors to represent seasonal trucking in base year and future CCOS
modeling inventories (N3); AND
Improve the temporal and spatial distribution of on-road motor vehicle emissions on
N3 & N9 |weekend days (N9) SEPT
Model Development & Evaluation (MD&E)
N12  Reinvestigate September 2000 episode (N12) v v v v v v DROP?
1I-14  Provide web access of modeling results (111-14) v DROP?
\ Corroborative Data Analysis (CA)
Technical review and summary of CCOS results that could be used as
II-8a  corroborative analysis (11I-8 Part 1) (Scope was refined at PC Mtg) DROP?
Review, develop, and evaluate improved approaches for corroborative analyses
11-8b  |(11I-8 Part 2)
Develop TC PC Develop TC RFP Contractor PC Study Ag. Contract Contract Contract
Project# CCOS Project ( New Funds ) SOwW Approv. Approv. RFP Approv. Release |Selection Approv. Approv. Number Start End
Develop improvements to spatial and temporal allocation of mobile source emission
1 estimates SEPT
2 Develop improvements to construction emission estimates SEPT
3 Improve characterization of wildfire emissions and O3 formation mechanisms JUNE
4 Establish account for administrative expenses SEPT??
Develop information to support feasibility studies identified in SJV and SMAQMD  Composting;
5 O3 SIPs Other Work? v v v San Diego State 2/18/09| v/ 09-01 4/09
6 Characterize upwind ozone precursor measurements v v T&B Systems 4/15/09| v/ 09-02 5/09 6/30/2012
7 Establish funding for computer equipment and support ON HOLD
8 Expand O3 cluster analysis to address PM v July v v v v v v
Develop TC PC Develop TC RFP Contractor PC Study Ag. Contract Contract Contract
Project# Other, Potential Funding Considerations SOwW Approv. Approv. RFP Approv. Release |Selection Approv. Approv. Number Start End
ON HOLD
Opt-1  |Co-funding of Central-Southern California Biogenic Emissions Validation Project ($ TBD)
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